

coastman

Coastal Zone Management in the Baltic Sea Region

Project meeting
Hamburg
27 March 2006



General Activity Plan

■ WP 1

- **Title:** Establishing common regional frameworks for conflict resolution in sustainable coastal zone management (CZM)
- **Outputs:** Described legal, organizational, economical, methodological and cultural frameworks for CZM in participating countries. Developed recommendations what adaptations of methods are necessary for each participating country

Milestone 1	Milestone 2	Milestone 3	Milestone 4	Milestone 5	Milestone 6
14/06/2004 - 31/12/2004	01/01/2005 - 30/06/2005	01/07/2005 - 31/12/2005	01/01/2006 - 30/06/2006	01/07/2006 - 31/12/2006	01/01/2007 - 13/06/2007



General Activity Plan

■ WP 2

- **Title:** Methods for conflict resolution in a sustainable coastal zone management (CZM)
- **Outputs:** Published report and recommendations on methods for conflict resolution in CZM to be used by public authorities

Milestone 1	Milestone 2	Milestone 3	Milestone 4	Milestone 5	Milestone 6
14/06/2004 - 31/12/2004	01/01/2005 - 30/06/2005	01/07/2005 - 31/12/2005	01/01/2006 - 30/06/2006	01/07/2006 - 31/12/2006	01/01/2007 - 13/06/2007



General Activity Plan

■ WP 3

- **Title:** Practical case studies in conflict resolution in coastal zones in the Baltic Sea Region
- **Outputs:** Published report with description of practical cases, evaluation of selected methods and recommendations how to use methods to resolve conflicts defined in the

Milestone 1	Milestone 2	Milestone 3	Milestone 4	Milestone 5	Milestone 6
14/06/2004 - 31/12/2004	01/01/2005 - 30/06/2005	01/07/2005 - 31/12/2005	01/01/2006 - 30/06/2006	01/07/2006 - 31/12/2006	01/01/2007 - 13/06/2007



General Activity Plan

■ WP 4

- **Title:** Capacity building in CZM with focus on methods for conflict resolution
- **Outputs:** Developed web based course with on-line material focused on conflict resolution in coastal zone management. 4 cross-sectorial training sessions are organised in Klaipeda, Ventspils, Haapsalu and Stockholm for stakeholders involved in the case studies

Milestone 1	Milestone 2	Milestone 3	Milestone 4	Milestone 5	Milestone 6
14/06/2004 - 31/12/2004	01/01/2005 - 30/06/2005	01/07/2005 - 31/12/2005	01/01/2006 - 30/06/2006	01/07/2006 - 31/12/2006	01/01/2007 - 13/06/2007



General Activity Plan

■ WP 5

- **Title:** Communication, Information and Dissemination of results
- **Outputs:** Developed information exchange platform on the web, published handbook on conflict resolution, organized information events for stakeholders in involved countries and other institutions from the whole BSR, published articles for mass media

Milestone 1	Milestone 2	Milestone 3	Milestone 4	Milestone 5	Milestone 6
14/06/2004 - 31/12/2004	01/01/2005 - 30/06/2005	01/07/2005 - 31/12/2005	01/01/2006 - 30/06/2006	01/07/2006 - 31/12/2006	01/01/2007 - 13/06/2007



Presentation of COASTMAN General Activity Plan



Work Package
1. Establishing common regional frameworks for conflict resolution in sustainable coastal zone management (CZM)
2. Methods for conflict resolution in a sustainable coastal zone management (CZM)
3. Practical case studies in conflict resolution in coastal zones in the Baltic Sea Region
4. Capacity building in CZM with focus on methods for conflict resolution
5. Communication, Information and Dissemination of results

Work Package	Milestone 1	Milestone 2	Milestone 3	Milestone 4	Milestone 5	Milestone 6
1	██████████	██████████	██████████	██████████	██████████	██████████
2	██████████	██████████	██████████	██████████	██████████	██████████
3	██████████	██████████	██████████	██████████	██████████	██████████
4	██████████	██████████	██████████	██████████	██████████	██████████
5	██████████	██████████	██████████	██████████	██████████	██████████



Main outputs from the Project

- **Milestone 4:**
01/01/2006 - 30/06/2006

WP 1	WP2	WP3	WP4	WP5
Seminar in Hamburg March 27-28 Seminar report	Documentation on the web of experiences of use of methods in case studies	Reports on results and experiences from the case studies	Developed web based course with on-line material	Draft of handbook Working group meeting in Stockholm June 12



Meetings in 2006

WP 1	WP2	WP3	WP4	WP5
<p>Seminar in Hamburg March 27-28</p>			<p>Meeting in Riga/Ventsplis October 2-3-4 Start of pilot course Project meeting</p>	<p>Working groups for WP4 and WP5 in Stockholm June 12</p> <p>Meeting in Stockholm December 15</p>

